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The Delta Steel and Weber property condemnation cases were filed in U. S. 
District Court with a request for "Order for Delivery of Possession" by March 
15, 1993. 

The ent i re we1 1 f i el d area (except Del ta Steel property) Archaeological / 
Historical (A/H) survey was completed on February 8, 1993. The A/H report 
will be issued to the Ohio Historic Preservation Office following DOE review 
and approval. 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadinq to the Great 
Miami River t o  a level less than 1,700 pounds per year. 

DOE expects to receive an informational notification recommendation from 
FERMCO by February 22, which describes FERMCO's decision to install a sand 
filtration pretreatment system at the IAWWT-Bi odeni trification Effluent 
Treatment System (IAWWR (BDN-ETS) Unit). The notification will include a 
description of the proposed system features, which accommodate returning the 
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Part 1 - Alternate Water Supply 
Results of samples taken after additional disinfection of the wells are 
"negative" for col i form; therefore, approval from the Ohio Environmental 
Protection Agency (OEPA) is expected in the near future. Following OEPA 
approval, a 60-day acceptance testing period will be implemented prior to 
system turnover to Albright and Wilson Americas. 

Part 2 - Pump and Discharqe 
Construction Package 2A pipeline installation is progressing and is on 
schedule for completion prior to initiation of the Package 2D (Test Well) pump 
test. 
February 28, 1993. Bids on the device "chamber" construction are due on 
February 22, 1993. 

Delivery of the outfall flow monitoring device is anticipated by 

Construction Package 2B2 - Aeration Facility (Dissolved Oxygen Augmentation 
System) is progressing. The Package 2B2 schedule has been impacted by late 
delivery of blowers, but should not impact the overall Part 2 schedule. 
However, the blower delivery delays will likely result in inability to aerate 
the South Plume discharge stream during the Package 2D (Test Well) pump test. 
In a letter, dated August 26, 1992, DOE requested that OEPA acknowledge the 
likely non-aeration situation and provide relief from potential enforcement 
actions in the event of NPDES dissolved oxygen noncompliance; DOE has not yet 
received a written response. 


